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SEQUENCE OF CONSTRUCTION

INSTALL ALL NECESSARY WORK ZONE SIGNAGE & TRAFFIC CONTROL DEVICES.
BEGIN CONSTRUCTION ON BATTERY PL (TTC 5.1, TTC 23.1, TTC 28.1)
RELOCATE PUBLIC & PRIVATE UTILITIES AS NECESSARY.

REMOVE EXISTING PAVEMENT, CURB & GUTTER, & DRIVEWAYS; CONSTRUCT &
MAINTAIN TEMPORARY DRIVEWAY ACCESS.

CONSTRUCT WATER MAINS, SANITARY SEWERS, AND STORM SEWERS. REFER TO
ROAD PLANS (SHEETS 22 — 25), ALL EXCAVATIONS SHALL BE BACKFILLED
AND COMPACTED TO CONFORM TO VDOT STANDARD SPECIFICATIONS.
CONSTRUCT AGGREGATE PAVEMENT BASE AND CURB & GUTTER.
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SEQUENCE OF CONSTRUCTION CONTD.

CONSTRUCT DRIVEWAYS.

CONSTRUCT ASPHALT PAVEMENT.

INSTALL PAVEMENT MARKINGS.

GRADE & SEED AREAS DISTURBED BY CONSTRUCTION

ALL TEMPORARY TRAFFIC CONTROL DEVICES SHALL BE REMOVED FOLLOWING
COMPLETION OF EACH CONSTRUCTION PHASE. PERMANENT TRAFFIC CONTROL
DEVICES SHALL BE RESTORED BY THE CONTRACTOR UPON COMPLETION OF THE
PROJECT.
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+500’
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OF WORK
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CONSTRUCTION NOTES

ONE LANE SHALL REMAIN OPEN DURING CONSTRUCTION OF PHASE 1. CONTRACTOR

SHALL COVER THE EXCAVATION WITH STEEL PLATES ANCHORED PROPERLY DURING

NON—WORKING HOURS AND ALLOW NORMAL TRAFFIC FLOW.

TEMPORARY SHORING MAY BE REQUIRED WHERE TRAFFIC MUST BE MAINTAINED IN

CLOSE PROXIMITY TO UTILITY TRENCH.
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BATTERY PLACE

GRAPHIC SCALE
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TREE REMOVAL
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REMOVE HEDGES

SEQUENCE OF CONSTRUCTION

INSTALL ALL NECESSARY WORK ZONE SIGNAGE AND TRAFFIC CONTROL DEVICES.

BEGIN CONSTRUCTION ON BRUCE AVE (TTC 23.1 & TTC 28.1).

REMOVE EXISTING PAVEMENT & DRIVEWAYS; CONSTRUCT & MAINTAIN TEMPORARY DRIVEWAY ACCESS.
CONSTRUCT STORM SEWERS, REFER TO ROAD PLANS (SHEET 26), ALL EXCAVATIONS SHALL BE
BACKFILLED AND COMPACTED TO CONFORM TO VDOT STANDARD SPECIFICATIONS.

CONSTRUCT AGGREGATE PAVEMENT BASE.

CONSTRUCT ASPHALT PAVEMENT.

INSTALL PAVEMENT MARKINGS.

GRADE & SEED AREAS DISTURBED BY CONSTRUCTION.

ALL TEMPORARY TRAFFIC CONTROL DEVICES SHALL BE REMOVED FOLLOWMING COMPLETION OF EACH
CONSTRUCTION PHASE AND THE PERMANENT TRAFFIC CONTROL DEVICES SHALL BE RESTORED BY THE
CONTRACTOR UPON COMPLETION OF THE PROJECT.
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SANITARY SEWER PIPE TO BE REMOVED

I
g STORM SEWER STRUCTURE TO BE REMOVED

//// - EXISTING WATER MAIN TO BE REMOVED

TRAFFIC MANAGEMENT

LEGEND

PHASE 2 WORK ZONE
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—p> DIRECTION OF TRAVEL
[ TRAFFIC DRUM
—o— SIGN

TRUCK—MOUNTED ATTENUATOR

AT CORNER OF
BOULEVARD AND
BRUCE AVE.
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CONSTRUCTION NOTES

1 | ONE LANE SHALL REMAIN OPEN DURING CONSTRUCTION OF PHASE 2. CONTRACTOR
SHALL COVER THE EXCAVATION WITH STEEL PLATES ANCHORED PROPERLY DURING
NON—WORKING HOURS AND ALLOW NORMAL TRAFFIC FLOW.

NORTH

.000““

--':QQ)P&‘—‘TH Oop ;l .

LIPS o m

2 O 2. "
7
£ mA
¢ O SPENCER M. FRANCIS > &
Lic. No. 043805

13 205E
N

S )
.'- S7 ONAL ?"%.'.
"Seeeeeet”

<
*
.
hd
.

Bowman Consulting Group, Ltd.

ONSULTING

www.bowmanconsulting.com

C

Bowman Consulting Group, Ltd.
3951 Westerre Parkway

Suite 150

Richmond, Virginia 23233

Phone: (804) 616-3240
Fax: (804) 270-2008

SUBMITTAL DATE
05/13/2015

DATE REVISION

05/01/2015 PROGRESS SET

05/06/2015 BID SET

05/13/2015 FINAL BID SET

DRAWN
DF, ID, JF, JW, MT|

DESIGNED
DF, JW, MT

CHECKED
SF, JJ

®
g
2
a
o
=
<
3
o
g
3
o
o
-]

SCALE
1" = 40

DEPARTMENT OF PUBLIC WORKS
ENGINEERING & DEVELOPMENT DIVISION
BRUCE AVENUE DRAINAGE IMPROVEMENTS
DEMOLITION & TRAFFIC CONTROL PLAN - PHASE 2

CITY OF COLONIAL HEIGHTS

SHEET NO.

150OF 31

Path: P:\004956 - Colonial Heights On-Call\004956-01-009 (ENG) - Bruce_Battery\Engineering\Engineering Plans\4956-CP-009-TND.dwg, Plot Created May 13, 2015 - 11:10pm by mtomaszewski






